

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

PMGSY- Phase VI - Chittoor District - "Road from Gurukula Kandriga R&B road to Jayalakshmipuram via Anjuru in Chittoor District" - Revised Administrative Sanction along with deviations - Accorded - Orders - Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 1801

Dated:01-10-2012.
Read the following:-

- 1) G.O.Rt.No.173, PR&RD (progs.II) Department, Dt.28-8-2007.
- 2) G.O.Rt.No.1868, PR&RD (progs.II) Department, Dt.17-12-2009.
- 3) From the ENC(PR), PMGSY, Hyd, Lr.No.W26/AP VI 0319/JKP /Ctr/07, dated 14-6-2011 and 11.06.2012.

<<>>

ORDER:

In the reference first read above, Orders were issued according Original Administrative Sanction for an amount of Rs.88.09 lakh in respect of the work "Road from Gurukula Kandriga R&B road to Jayalakshmipuram via Anjuru in Chittoor District" under PMGSY Phase VI.

2. In the reference 2nd read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has requested the Government to accord Modified Revised Administrative Sanction for an amount of Rs.103.20 lakh as against the Revised Administrative Sanction of Rs.88.09 lakh accorded in the reference 2nd read above in respect of the work "Road from Gurukula Kandriga R&B road to Jayalakshmipuram via Anjuru in Chittoor District" due to deviations under PMGSY Phase VI.

3. Government after careful examination of the proposal, hereby accord Modified Revised Administrative Sanction for an amount of Rs.103.20 Lakh (Rupees One crore three lakh and twenty thousand only) including the GOI Share of Rs.88.09 lakh (Rupees Eighty eight lakh and nine thousand only) and State share of Rs.15.11 lakh (Rupees Fifteen lakh and eleven thousand only) (out of Rs.15.11 lakh an amount of Rs.7.62 lakh have already been accorded and now to be accorded for Rs.7.49 lakh) as against the RAS of Rs. 88.09 Lakh (Rupees Eighty eight lakh and nine thousand only) in respect of the work "Road from Gurukula Kandriga R&B road to Jayalakshmipuram via Anjuru in Chittoor District" under PMGSY Phase VI due to the deviations has to be borne by the State Government as per the PMGSY guidelines. The amount chargeable is as follows.

OAS cost of above work : Rs .88.09 lakh

Now RAS required as follows:

a) Amount chargeable from PMGSY Ph.VI : Rs.88.09 lakh

b) Amount chargeable from State Govt. Share
towards price escalation already accorded : Rs. 7.62 lakh
vide G.O.Rt.No.1868, dt.17-12-2009

State Share now to be accorded : Rs. 7.49 lakh

Total Modified RAS required (a+b) : Rs.103.20 lakh

4. The ENC (PR), PMGSY, Hyderabad is requested to take necessary action accordingly.

p.t.o.

::2::

5. This order issues with the Concurrence of the Finance Department vide their U.O.No.19097/418/12/Expr.PR&RD, dated 21.08.2012.

6. A copy of this order is available on the internet and can be accessed at www.ap.gov.in/goir .

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

C.R.BISWAL
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad
The Superintending Engineer, PR, Chittoor District
The District Treasury Officer, Chittoor District
The Accountant General, Andhra Pradesh, Hyderabad.
Copy to:
The P.S to Minister (Panchayat Raj &RWS)
The Finance (Expr. PR&RD) Department.
Sc/Sf.

//FORWARDED BY ORDER//

SECTION OFFICER.